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Dear Mr. Schieffelin: 

This letter transmits a request for extension of the Rocky Flats Intcragcncy Agrecment (TAG) 
milestone for Operable Unit No. 4,  Final Phasc Il RCRA Facility Invcsti~ation/RernedIal 
Investigation (I<FI/RI) Work Plan submittal. As you know, die original 1AG date was 
September 19, 1994; that date was subsequently accelerated by rnuriinl ayecment and is now 
August 5, 1994. The Depai-tmcnt of Energy (DOE;) requests a n  extcnsion to allow for 
additional review and comment time by regulatory agencies on the Draft Work Plm. 

The DOE received final cornmcnts from the Colorado Depai-rmcnt of l'iiblic 1-1calt.h and 
Environment (CDPFIE) on schedule on June 28, 1994. Thc Environmcntal Pmcction 
Agency ( P A )  subrnirrcd draft coiimenrs on J u l y  15, 1994, but i.criuircs addirional time to 
complete arid finalize their co~iiinents. Thc EPA's conirnents must then be rcsolvcd, the work 
plan revised, and the copies of the Final Work Plan produced and transmitted. Thc DOE 
cannot propose a new milestonc date ~ i n t j l  die f inal  EPA coinmen[s arc rrallsmitted. Wc arc. 
however, obligated to request an extension two weeks prior to the cun'ent Inilesroric date. 

The 110E proposes that the milestone date be cxtended ro allow a day-for-day slip dtiriiig tlic 
EPA's review; that is, [hat the Fin31 Work Plan submittal dare be extended twenty-two 
working days after delivery of the EPA final conxnents to IIOE. 

If you would like to discuss this issue further, please contact Frazer Lockhart at 966-7846. 

Sincerely, ~ 

cc: 
M. Silverm,m, OOM, IiFFO 
L. Smith, OOM, RFFO 
F. Lockhart, ER, RFFO 
S. Howard, SAIC, RFFO 
P. Witherill, SAIC, RFFO 
H. Ainscough, CDI'ME 
A. Duran, EPA 
S. Keith, EG&G 
A. L.edforc!, EGSlG 
R. Ogg,  EGIZrG 
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